
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

16 2.3 Ability to store output at any stage on demand GG Yes MC1 No
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No

20 2.3.4 Store output from any stage: Production-level test GG JS Yes MC1 No

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes MC1 Yes

22 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No
23 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL Yes MC2a No

24 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No

25 2.4.3 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes

27 2.5 Error Recovery in Phased Processing GG Yes MC2js No
28 2.5.1 Error Recovery: SamGrid development/integration GG PM Yes MC2js No

29 2.5.2 Error Recovery: Production-level test GG JS Yes MC2js No

30 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No

31 2.6 D0repro tools adapted to use Sam v7 request system GG Yes Prd7 No
32 2.6.1 D0repro tools adaptation: First 50% implementation DW DW Yes Prd7 No

33 2.6.2 D0repro tools adaptation: Second 50% implementation DW DW Yes Prd7 No

34 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG Yes Prd7 No

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes Prd7 No

36 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes Prd7 No

37 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes Prd7 No

38 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes Prd7 Yes

39 2.7 Resolve how to add production paths in future GG Yes MC4 No
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No

41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No

42 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB Yes MC4 No

43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes

44 2.8 Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 No
45 2.8.1 Survey current understanding of testing procedures GG RDK Yes MC3 No

46 2.8.2 D0GPCI FNAL testing meeting GG Yes MC3 No

47 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No

48 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No

49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No

50 2.8.6 D0runjob sets up its own environment GG PL Yes MC3 No

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

52 2.8.8 MILE 13: Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 Yes

53 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No
54 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No

55 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No

56 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No

61 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b No
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64 2.10.7 Write evaluation of extensions to development GG GG Yes No

74 3.1.2 Forwarding Node Installation Doc AL Yes Prd10 Yes
75 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ Yes Prd10 No

76 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No

77 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prd10 No

78 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS Yes Prd10 No

79 3.1.2.5 Fwd Node Install Doc: Approve AL AL Yes Prd10 No

80 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ Yes Prd10 No

81 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No

339 5.2 Minimal Resource Brokering GG Yes Prd9 No
340 5.2.1 Evaluate request, determine best course of action GG GG Yes Prd9 No

357 7.1.1 EVAL: Ability to merge more than 1 stream from Reco Yes Prd5 No

359 7.2.1 EVAL: Ability to run TrigSim in MC Production Yes MC5 No

361 7.3.1 EVAL: Skimming in Production Yes Prd1 No

362 7.4 EVAL: Fixing Yes Prd11 No

364 7.5.1 EVAL: Run raw2sim on minbias files Yes Prd3 No

366 7.6.1 EVAL: Merging of reco-cert files Yes Prd4 No

367 7.6.2 Stand-alone production of reco-cert output on SamGrid Yes Prd8 No
368 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes Prd8 No

370 7.7.1 EVAL: CAF Trees from Production Yes Prd2 No

372 7.9 EVAL: AADST Yes Prd6 No

373 7.10 EVAL: Grid Analysis Yes Prd12 No

374 7.12 Write evaluation of remaining D0 SamGrid Requests RDK RDK Yes No
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Duration Start Finish

119 days Mon 7/9/07 Thu 12/27/07
1 day Mon 7/9/07 Mon 7/9/07

5 days Tue 12/11/07 Mon 12/17/07

3 days Tue 12/18/07 Thu 12/20/07

3 days Fri 12/21/07 Thu 12/27/07

0 days Thu 12/27/07 Thu 12/27/07

30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07

21 days Tue 7/10/07 Wed 8/8/07

3 days Thu 8/9/07 Mon 8/13/07

0 days Mon 8/13/07 Mon 8/13/07

35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07

5 days Tue 8/14/07 Mon 8/20/07

0 days Mon 8/20/07 Mon 8/20/07

84 days Mon 7/30/07 Tue 11/27/07
40 days Mon 7/30/07 Fri 9/21/07

40 days Mon 9/24/07 Fri 11/16/07

4 days Fri 10/12/07 Wed 10/17/07

18 days Fri 10/26/07 Tue 11/20/07

18 days Fri 10/26/07 Tue 11/20/07

3 days Wed 11/21/07 Tue 11/27/07

0 days Tue 11/27/07 Tue 11/27/07

14 days Wed 11/28/07 Mon 12/17/07
4 days Wed 11/28/07 Mon 12/3/07

5 days Tue 12/4/07 Mon 12/10/07

5 days Tue 12/11/07 Mon 12/17/07

0 days Mon 12/17/07 Mon 12/17/07

52 days Wed 9/12/07 Mon 11/26/07
6 days Wed 9/12/07 Wed 9/19/07

1 day Thu 9/20/07 Thu 9/20/07

12 days Mon 10/1/07 Tue 10/16/07

8 days Wed 10/17/07 Fri 10/26/07

10 days Mon 10/29/07 Fri 11/9/07

5 days Mon 11/12/07 Fri 11/16/07

6 days Mon 11/19/07 Mon 11/26/07

0 days Mon 11/26/07 Mon 11/26/07

10 days Thu 1/17/08 Thu 1/31/08
8 days Thu 1/17/08 Tue 1/29/08

2 days Wed 1/30/08 Thu 1/31/08

0 days Thu 1/31/08 Thu 1/31/08

0 days Mon 1/28/08 Mon 1/28/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integrati

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 -

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-l

8/20 milestone: Error Recovery in

DW

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septe
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Duration Start Finish

15 days Mon 1/7/08 Mon 1/28/08

68 days Mon 7/2/07 Fri 10/5/07
0 days Mon 7/2/07 Mon 7/2/07

25 days Mon 7/16/07 Fri 8/17/07

5 days Mon 8/20/07 Fri 8/24/07

5 days Wed 9/26/07 Tue 10/2/07

1 day Wed 10/3/07 Wed 10/3/07

2 days Thu 10/4/07 Fri 10/5/07

0 days Fri 10/5/07 Fri 10/5/07

10 days Tue 11/13/07 Wed 11/28/07
10 days Tue 11/13/07 Wed 11/28/07

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

9 days Tue 10/23/07 Fri 11/2/07
9 days Tue 10/23/07 Fri 11/2/07

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Mon 1/28/08 Mon 1/28/08

15 days Mon 1/7/08 Mon 1/28/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware pr

SS Fwd Node Install Doc

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septe
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PM

gration

 test

e 2 - Working

ion-level test

ery in Phased Processing

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Second 50% impleme

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
PM D0repro tools adaptation: Use generic ru
PL D0repro tools adaptation: Adjust D0runj

JS D0repro tools adaptation: 
11/27 MILE 14: D0repro-tools u

PM Generalizatio
PM

ASB

RDK Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Tool to setup worker node environment

PL D0runjob sets up its own environment
DEV,PL,DW,JS Evaluate and sign-off on tes

11/26 MILE 13: Support testing v

3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8
tember 2007 October 2007 November 2007 December 2007
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re prep attempt

ll Doc: Feed-back
DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 milestone: Fwd Node Install Doc: Completed

GG Evaluate request, deter

RDK Develop WBS for implementing S/A Recocert on SamGrid

3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8
tember 2007 October 2007 November 2007 December 2007
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Store output from any stage: Describe suitable test of feature
MRQ Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test
12/27 MILE 22: Store output from any stage of processing

entation

runjob interfaces in Samgrid for data processing App

job to use request system

: Production-level test

 uses Sam v7 request system

on of Job Types according to I/O Characteristics

Resolve how to add production paths in future: Document

Resolve how to add production paths in future: D0 Approval
12/17 MILE 20: How to add production paths in future - resolved

st facilities and procedures

v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

1/31 milestone: Start Prod at Stage 2 Ready for Production Release
1/28 Start Prod via SAM Definition from Stage 3+ of Prod

11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
January 2008 February 2008 March 2008
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GG Write evaluation of extensions to development

rmine best course of action
1/28 EVAL: Ability to merge more than 1 stream from Reco
1/28 EVAL: Ability to run TrigSim in MC Production
1/28 EVAL: Skimming in Production
1/28 EVAL: Fixing
1/28 EVAL: Run raw2sim on minbias files
1/28 EVAL: Merging of reco-cert files

1/28 EVAL: CAF Trees from Production
1/28 EVAL: AADST
1/28 EVAL: Grid Analysis

RDK Write evaluation of remaining D0 SamGrid Requests

11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
January 2008 February 2008 March 2008

Page 8



Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 9

Project: D0 Grid Production Computing
Date: Tue 10/30/07


